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Lessons Learned Statement: The Rocky Flats Project Office has noted that a clear defined
endpoint that has been reached with a strong community consensus is integral to closure
project success. A clear defined endpoint in the regulatory agreement is very beneficial
in working with the EPA and State on implementing closure and facilitates
communication of the project’s status with the public.
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